

Estimated Timeline

Timelines subject to change to ensure procedures are safely and correctly completed.

15-23 April

18 April

21-25 April

25 April- 3 May

3-7 May
(Estimated Dates)

Water samples received and reviewed by subject matter experts

All impacted systems cleaned and sanitized

High speed directional water flush of entire system

Post Flush Water Quality Validation Period

Water advisory lifted

Preliminary test results identified no pathogens in the water. Samples were sent to four certified labs for confirmation.

Interdisciplinary team will determine if any piping needs to be replaced. As the water system supplies a healthcare facility, extra precautions are being taken to sanitize the impacted system.

The water flush will move large volumes of water through the hospital's water system, removing any debris.

The interdisciplinary team will implement a long-term monitoring plan with this timeline.

This is an estimate. Hospital leaders will lift the water advisory once test results confirm water quality and the system is fully operational.

Related to the April 6, 2022, Water Advisory for William Beaumont Army Medical Center

